

## CAMBRIDGESHIRE ROAD WORKS & EVENTS INFORMATION: East Cambs 16th- 30th September 2017

For further information on the below please contact 0345 045 5212

Not all road works are included in the list below as some are issued at very short notice due to emergencies or very small works which don't require a long period of notice.

The Police can also close roads for safety reasons.

KEY:   :denotes Road Closure

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
BT	LONDON ROAD	CHATTERIS	SOME C/W INCURSION	18-Sep-2017	20-Sep-2017	Install 1m of 1 way poly duct in Footway
VIRGIN MEDIA	BRIDGE STREET	CHATTERIS	MULTI-WAY SIGNALS	18-Sep-2017	13-Oct-2017	Lay Duct FW Cw and Soft, 700m
VIRGIN MEDIA	TREEWAY	CHATTERIS	GIVE & TAKE	20-Sep-2017	10-Oct-2017	Excavate 560m of verge F/W and C/W to install new fibre network for Virgin Media.
Cadent Gas Limited	ALBERT WAY	CHATTERIS	GIVE & TAKE	21-Sep-2017	27-Sep-2017	LAY 12M NEW DOMESTIC SERVICE FROM THE MAIN IN THE FAR SIDE FOOTWAY
VIRGIN MEDIA	HIGH STREET	CHATTERIS	MULTI-WAY SIGNALS	25-Sep-2017	27-Oct-2017	Lay Duct FTTH FW CW 810m
VIRGIN MEDIA	NEWLANDS ROAD	CHATTERIS	GIVE & TAKE	26-Sep-2017	23-Oct-2017	Excavate 555m of verge, F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	ST JAMES CLOSE	CHATTERIS	GIVE & TAKE	26-Sep-2017	09-Oct-2017	Excavate 220m of verge, F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	ST MARTINS ROAD	CHATTERIS	GIVE & TAKE	27-Sep-2017	10-Oct-2017	Excavate 320m of F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	RAILWAY LANE	CHATTERIS	GIVE & TAKE	28-Sep-2017	25-Oct-2017	Excavate 670m of F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	ANVIL CLOSE	CHATTERIS	GIVE & TAKE	28-Sep-2017	11-Oct-2017	Excavate 225m of verge F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	CURLEW AVENUE	CHATTERIS	GIVE & TAKE	29-Sep-2017	19-Oct-2017	Excavate approx 400m of F/w and C/w to install FTTP for vm
ANGLIAN WATER	STATION STREET	CHATTERIS	MULTI-WAY SIGNALS	29-Sep-2017	29-Sep-2017	Excavate and reinstate to repair 2x manhole in carriageway
ANGLIAN WATER	STATION ROAD	CHATTERIS	MULTI-WAY SIGNALS	29-Sep-2017	29-Sep-2017	Excavate and reinstate to repair 2x manhole in carriageway
VIRGIN MEDIA	WEST PARK STREET	CHATTERIS	MULTI-WAY SIGNALS	29-Sep-2017	17-Oct-2017	Excavate approx 255m of F/w and C/w to install new ftp for VM
UK POWER NETWORKS EASTERN& LONDON	GREEN LANE	CHRISTCHURCH	ROAD CLOSURE	27-Sep-2017	03-Oct-2017	Connections Small Service:NEW SERVICE: (APPROX DEPTH 450mm-600mm):Excavate& reinstate 5m trench in unmade at base of pole and 3m road crossing for new service TM - Road closure

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
CAMBRIDGESHIRE	SIXTEEN FOOT BANK	CHRISTCHURCH	ROAD CLOSURE	29-Sep-2017	01-Jan-2018	Vehicle restraint system, new edge beam and associated works.
Cadent Gas Limited	THE FOLD	COATES	SOME C/W INCURSION	19-Sep-2017	25-Sep-2017	LAY 5.5M NEW DOMESTIC SERVICE FROM THE MAIN IN THE FAR SIDE CARRIAGEWAY
VIRGIN MEDIA	INGLES LANE	DODDINGTON	MULTI-WAY SIGNALS	18-Sep-2017	03-Oct-2017	Lay Tubing in Soft Fw And Cw
VIRGIN MEDIA	ANCASTER WAY	DODDINGTON	GIVE & TAKE	18-Sep-2017	02-Oct-2017	Lay Duct Fw and Cw, VM Fibre to the home
VIRGIN MEDIA	INGLES LANE	DODDINGTON	MULTI-WAY SIGNALS	21-Sep-2017	11-Oct-2017	Excavation of 300ms of F/W, C/W and Verge to install FTTP.
VIRGIN MEDIA	NEW STREET	DODDINGTON	MULTI-WAY SIGNALS	21-Sep-2017	01-Nov-2017	Excavate approx 615m of F/w, C/w and/or Verge to install new ftp for vm.
VIRGIN MEDIA	PRIMROSE HILL	DODDINGTON	MULTI-WAY SIGNALS	22-Sep-2017	17-Oct-2017	Lay Duct V,M Fibre to the home Soft, Fw. Cw
VIRGIN MEDIA	BENWICK ROAD	DODDINGTON	MULTI-WAY SIGNALS	25-Sep-2017	09-Oct-2017	Excavate 1070m of Verge, F/W and C/W to install new fibre network for Virgin Media.
VIRGIN MEDIA	NEWGATE STREET	DODDINGTON	MULTI-WAY SIGNALS	27-Sep-2017	07-Nov-2017	Excavation of 730ms of F/W, C/W and Verge to FTTP
ANGLIAN WATER	MARCH ROAD	FRIDAY BRIDGE	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Stoptap Replacements
CAMBRIDGESHIRE	GULL DROVE	GUYHIRN	ROAD CLOSURE	25-Sep-2017	30-Sep-2017	Carriageway surfacing/recycling
Cadent Gas Limited	LEVERINGTON COMMON	LEVERINGTON	MULTI-WAY SIGNALS	18-Sep-2017	22-Sep-2017	ALTER AND RELAY A DOMESTIC GAS SERVICE 31M (18M IN PRIVATE) FROM MAIN LOCATED INTO THE FAR SIDE FOOTPATH
ANGLIAN WATER	LEVERINGTON ROAD	LEVERINGTON	MULTI-WAY SIGNALS	19-Sep-2017	21-Sep-2017	Chamber/cover/frame
Cadent Gas Limited	THE CHASE	LEVERINGTON	GIVE & TAKE	27-Sep-2017	03-Oct-2017	TO LAY A NEW GAS SERVICE PIPE TO A NEW BUILD PROPERTY 20M
CAMBRIDGESHIRE	BURROWMOOR ROAD	MARCH	SOME C/W INCURSION	18-Sep-2017	01-Oct-2017	Traffic Counters X 2
VIRGIN MEDIA	CAVALRY DRIVE	MARCH	TWO-WAY SIGNALS	18-Sep-2017	29-Sep-2017	Remove cab and erect new cab, Lay tubing in footway only
CAMBRIDGESHIRE	BADGENEY ROAD	MARCH	PRIORITY WORKING	18-Sep-2017	19-Sep-2017	Install a dropped kerb - CRN 270777.
CAMBRIDGESHIRE	HOSTMOOR AVENUE	MARCH	PRIORITY WORKING	18-Sep-2017	12-Oct-2017	Snagging repairs to S278 works
ANGLIAN WATER	WAKE ROAD	MARCH	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Repair Communication Pipe
ANGLIAN WATER	ALFTRUDA CLOSE	MARCH	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Repair Communication Pipe
NETWORK RAIL - PROMOTERS NATIONAL	CREEK ROAD (C73)	MARCH	ROAD CLOSURE	23-Sep-2017	24-Sep-2017	Track inspection through crossing 23/09/2017 at 22.30 until 24/09/2017 at 10.30

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
VIRGIN MEDIA	CITY ROAD	MARCH	MULTI-WAY SIGNALS	25-Sep-2017	27-Oct-2017	Excavate approx 490m of Verge, F/W and C/W to install FTTP for Virgin Media
ANGLIAN WATER	THE AVENUE	MARCH	MULTI-WAY SIGNALS	25-Sep-2017	27-Sep-2017	repair communication pipe
UK POWER NETWORKS EASTERN& LONDON	STATION ROAD	MARCH	SOME C/W INCURSION	25-Sep-2017	29-Sep-2017	Connections Small Service:NEW SERVICE: (APPROX DEPTH 450mm-600mm):Excavate& reinstate joint hole in footway for new service TM - Footway closure, temp walkway in carriageway
VIRGIN MEDIA	HIGH STREET	MARCH	MULTI-WAY SIGNALS	25-Sep-2017	03-Nov-2017	Excavate approx 555m of verge, f/w and c/w to install FTTP for Virgin Media
BT	HIGH STREET	MARCH	MULTI-WAY SIGNALS	26-Sep-2017	02-Oct-2017	Build 1 concrete chamber 1820mm x 680mm x 1665mm deep in Carriageway,Erect/Renew 1 PCP cabinet and base (600mm x 300mm x 1000mm),Install 1m of 7 poly ducts in Carriageway,Install 20m of 5 poly ducts in Carriageway,Install 2m of 5 poly ducts in Footway,Install 2m of 7 poly ducts in Footway,Provide 3 core drill(s) into jointbox or building
ANGLIAN WATER	STATION ROAD	MARCH	MULTI-WAY SIGNALS	26-Sep-2017	28-Sep-2017	Chamber/cover/frame
NETWORK RAIL - PROMOTERS NATIONAL	CREEK ROAD (C73)	MARCH	ROAD CLOSURE	30-Sep-2017	01-Oct-2017	Track inspection through crossing 23/09/2017 at 22.30 until 24/09/2017 at 10.30
CAMBRIDGESHIRE	SILVERS LANE	MURROW	ROAD CLOSURE	18-Sep-2017	22-Sep-2017	Carriageway surfacing/recycling
CAMBRIDGESHIRE	MURROW LANE	MURROW	ROAD CLOSURE	21-Sep-2017	27-Sep-2017	Carriageway recycling
CAMBRIDGESHIRE	SILVERS LANE	PARSON DROVE	ROAD CLOSURE	18-Sep-2017	22-Sep-2017	Carriageway surfacing/recycling
CAMBRIDGESHIRE	SEADYKE BANK	PARSON DROVE	ROAD CLOSURE	29-Sep-2017	09-Oct-2017	Carriageway surfacing/recycling
CAMBRIDGESHIRE	MAIN ROAD	TYDD GOTE	MULTI-WAY SIGNALS	29-Sep-2017	30-Nov-2017	Extensive concrete repairs, drainage improvements and associated works.
CAMBRIDGESHIRE	HANNATH ROAD	TYDD GOTE	MULTI-WAY SIGNALS	30-Sep-2017	30-Nov-2017	Permit for traffic management only
BT	MIDDLE BROAD DROVE	TYDD ST GILES	MULTI-WAY SIGNALS	18-Sep-2017	20-Sep-2017	Install 9m of 1 way poly duct in Verge
BT	BLACK DYKE	TYDD ST GILES	MULTI-WAY SIGNALS	18-Sep-2017	20-Sep-2017	Install 8m of 1 way poly duct in Carriageway
BT	BROAD DROVE EAST	TYDD ST GILES	MULTI-WAY SIGNALS	18-Sep-2017	20-Sep-2017	Install 6m of 1 way poly duct in Verge
BT	BYTHORNE BANK	TYDD ST GILES	ROAD CLOSURE	18-Sep-2017	29-Sep-2017	Build 1 precast chamber in 915mm x 445mm x 965mm deep in Footway,Build 1 precast chamber 725mm x 255mm x 665mm deep in Footway,Install 463m of 1 way poly duct in Verge

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
BT	PARK ROAD	TYDD ST GILES	ROAD CLOSURE	18-Sep-2017	29-Sep-2017	Build 1 precast jointing chamber (725mm x 225mm) 600mm dep, Build 2 precast chamber in 915mm x 445mm x 965mm deep in Footway, Install 799m of 1 way poly duct in Verge
ANGLIAN WATER	NEWGATE ROAD	TYDD ST GILES	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Stoptap Replacements
NETWORK RAIL - PROMOTERS NATIONAL	RAMSEY ROAD	WHITTLESEY	ROAD CLOSURE	16-Sep-2017	17-Sep-2017	Track inspection through the level crossing
NETWORK RAIL - PROMOTERS NATIONAL	FUNTHAMS LANE	WHITTLESEY	ROAD CLOSURE	17-Sep-2017	18-Sep-2017	Road Rail Vehicle working from 22.30-05.30
CAMBRIDGESHIRE	NEW ROAD	WHITTLESEY	PRIORITY WORKING	18-Sep-2017	18-Sep-2017	Repair of depressions in road.
VIRGIN MEDIA	NEW ROAD	WHITTLESEY	SOME C/W INCURSION	25-Sep-2017	29-Sep-2017	From existing Chamber, core in and construct duct route to WP2 FW2 Chamber. From the New Chamber construct duct route to property
VIRGIN MEDIA	NEW ROAD	WHITTLESEY	SOME C/W INCURSION	27-Sep-2017	29-Sep-2017	From existing Chamber, core in and construct duct route to WP2 FW2 Chamber. From the New Chamber construct duct route to property with 90 degree up turned duct
CAMBRIDGESHIRE	ISLE OF ELY WAY	WIMBLINGTON	STOP/GO BOARDS	18-Sep-2017	22-Sep-2017	Following Surface Dressing carriageway treatment, please replace roadmarkings
CAMBRIDGESHIRE	MANEA ROAD	WIMBLINGTON	TWO-WAY SIGNALS	18-Sep-2017	21-Sep-2017	Carriageway patching.
VIRGIN MEDIA	DODDINGTON ROAD (C308)	WIMBLINGTON	MULTI-WAY SIGNALS	19-Sep-2017	25-Sep-2017	Carriageway Crossing to link up to existing network
Cadent Gas Limited	MARKET PLACE (C22)	WISBECH	SOME C/W INCURSION	18-Sep-2017	20-Sep-2017	THIS IS A GAS SERVICE DISCONNECTION WITH EXCAVATION UNDER OUR MANDATORY OBLIGATION TO COMPLY WITH GAS SAFETY REGULATIONS 1998. EXCAVATE, DISCONNECT DOMESTIC GAS SUPPLY AND REINSTATE
CAMBRIDGESHIRE	BOROUGH CLOSE	WISBECH	SOME C/W INCURSION	18-Sep-2017	01-Oct-2017	Skip
VIRGIN MEDIA	WEST STREET	WISBECH	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Perm Proposed Of Excavate in footway to install new termination box on existing network
VIRGIN MEDIA	MOUNT PLEASANT ROAD	WISBECH	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Perm Proposed Of Excavate in footway to install new termination box on existing network
VIRGIN MEDIA	THIRD AVENUE	WISBECH	SOME C/W INCURSION	19-Sep-2017	21-Sep-2017	Perm Proposed Of Excavate in footway to install new track on existing network to build termination box to property
ANGLIAN WATER	BOLENESS ROAD	WISBECH	GIVE & TAKE	25-Sep-2017	26-Sep-2017	Excavate and reinstate to repair manhole in carriageway. Out of hours after 19:00

Organisation/Contractor	Road	Locality	Traffic Management	Proposed Start Date	Proposed End Date	Works Description
VIRGIN MEDIA	CHASE STREET	WISBECH	SOME C/W INCURSION	26-Sep-2017	28-Sep-2017	Virgin media - New connection, connect from existing f/w duct, track extension and excavate back to the property and install a f/w tee